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Talk Overview

> XFEL accelerator and the RF gun

> Schedule 

> Tunnel installation and commissioning

> Closing remarks
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The European XFEL:  OVERVIEW

 808 superconducting 1.3 GHz TESLA RF cavities
 101 cryomodules (8 cavities)
 25 RF stations (4 cryomodules)
 1 LLRF system / RF station (i.e. per klystron)

KLYSTRON

CM1 CM2 CM3 CM4

LLRF  master LLRF  slave

BEAM
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The European XFEL:  INJECTOR

DCM:     Drift calibration module
REFM:   Reference synchronization and distribution
LOGM:  Local oscillator generation and distribution
PZ16M: Piezo controller (16 cavities)
PSM:     Power supply



Julien Branlard |  LLRF commissioning of the XFEL RF gun and first linac  |  5.5.2015  |  Page 5

The European XFEL:  INJECTOR

Shielding example at FLASH

3rd harmonic A1

LLRF

GUN: commissioning since Dec. 2013
A1: installation May 2015
AH1: installation August 2015
Injector: cool down October 2015

GUN
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The European XFEL:  INJECTOR     >>> FIRST BEAM <<<

10 Feb. 2015

First accelerated photo electrons at XFEL!

• 10 Hz repetition rate
• 20 bunches
• 2nC bunch charge

preliminary 
results

Courtesy, F. Brinker
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SCHEDULE : TUNNEL OVERVIEW

Status: 20.04.2015
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MODULE TRANSPORT
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MODULE TRANSPORT
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MODULE TRANSPORT
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SCHEDULE : TUNNEL INSTALLATION
C

RY
O
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TR
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G

S

Courtesy, M. Huening
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SCHEDULE : BEYOND THE INSTALLATION
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INSTALLATION STEPS

> Incoming inspection

> Device test

> Crate installation

> Rack installation

> Tunnel installation
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INSTALLATION STEPS

> Incoming inspection

a. Delivery 
b. Archiving of shipping documentation 
c. Device labelling 
d. Database documentation
e. Review of the company tests (present? complete ?)

f. Random verification of company tests
g. Storage and “ready-for-test” notification
h. Incoming inspection sheet sign off 
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INSTALLATION STEPS

> Incoming inspection

> Device test

a. Test stand prepared for given device and calibrated
b. Device is installed in test stand and test is carried
c. Test report is generated, stored in database
d. Device is marked as tested / approved (sticker)
e. Storage and “ready for installation” notification
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INSTALLATION STEPS

> Incoming inspection

> Device test

> Crate installation

MTCA

crate destination 
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INSTALLATION STEPS

> Incoming inspection

> Device test

> Crate installation
a. Selection of components from storage
b. Crate infrastructure assembly 

(MTCA crate , MCH, CPU, uPM), power on
c. Basic functionality checks 

(telnet, verification of MCH settings)
d. Crate full population is performed 

(all MTCA components)
e. Basic functionality checks 

(PCIe, verification of drivers) 
f. Installation of servers 

(llrf, timer, MPS, watchdog, diagnostics) 
g. Fill-in crate assembly checklist report 
h. Storage of assembled LLRF crate 
i. Notification “ready for cabinet assembly” is sent
j. Crate assembly check list uploaded in database
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INSTALLATION STEPS

> Incoming inspection

> Device test

> Crate installation

> Rack installation

CPIM

PZ16M

LOGM

PSM

DCM

MTCA
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INSTALLATION STEPS

> Incoming inspection

> Device test

> Crate installation

> Rack installation

LLRF rack assembly and test area (RATA)
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INSTALLATION STEPS

> Incoming inspection

> Device test

> Crate installation

> Rack installation
a. Installation of all 19” modules 
b. Installation of MTCA crate
c. Installation of all inner rack cabling
d. Installation of non-LLRF components 
e. Connection to mains, to Ethernet, to water
f. Cabinet integral test (checklist)
g. Storage of cabinet in LLRF racks assembly facility
h. Ready for tunnel installation notification
i. KDS final documentation and EDMS upload 

of cabinet assembly checklist
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INSTALLATION STEPS

> Incoming inspection

> Device test

> Crate installation

> Rack installation
a. Installation of all 19” modules 
b. Installation of MTCA crate
c. Installation of all inner rack cabling
d. Installation of non-LLRF components 
e. Connection to mains, to Ethernet, to water
f. Cabinet integral test (checklist)
g. Storage of cabinet in LLRF racks assembly facility
h. Ready for tunnel installation notification
i. KDS final documentation and EDMS upload 

of cabinet assembly checklist
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INSTALLATION STEPS

> Incoming inspection

> Device test

> Crate installation

> Rack installation
a. Installation of all 19” modules 
b. Installation of MTCA crate
c. Installation of all inner rack cabling
d. Installation of non-LLRF components 
e. Connection to mains, to Ethernet, to water
f. Cabinet integral test (checklist)
g. Storage of cabinet in LLRF racks assembly facility
h. Ready for tunnel installation notification
i. KDS final documentation and EDMS upload 

of cabinet assembly checklist
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INSTALLATION STEPS

> Incoming inspection

> Device test

> Crate installation

> Rack installation
a. Installation of all 19” modules 
b. Installation of MTCA crate
c. Installation of all inner rack cabling
d. Installation of non-LLRF components 
e. Connection to mains, to Ethernet, to water
f. Cabinet integral test (checklist)
g. Storage of cabinet in LLRF racks assembly facility
h. Ready for tunnel installation notification
i. KDS final documentation and EDMS upload 

of cabinet assembly checklist

At this point:

Hardware checked

Drivers installed

Servers installed and configured

 Inner rack cabling checked

Signal integrity verified

Pre-commissioning DONE!

 READY FOR TUNNEL 
INSTALLATION
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INSTALLATION STEPS

> Incoming inspection

> Device test

> Crate installation

> Rack installation

> Tunnel installation
a. cabinet transport
b. RF cabling
c. Fiber optics connections
d. Connections to mains, water and Ethernet
e. Installation of shielding if applicable
f. Power ON 
g. Installation complete checklist
h. Notification “system ready for commissioning”
i. Installation complete sign-off 
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INSTALLATION STEPS
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COMMISSIONING

8π/9

π

FILTER 
BYPASSED

FILTER 
ON

Coupler Processing Interlock Module

Official Approval for L1.A2 : Apr. 20th 2015
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COMMISSIONING

> Subsystem integration
 LLRF, timing, MPS, klystron

 synchronization of triggers, gates

> RF ON
 load / modules

> Outer rack cabling verification 
 rack-rack + rack-module

> Power calibration
 first time using power meter

 1 klystron, 4 cryomodules

> Coupler re-conditioning (warm)
 automated using FSM

KLYSTRON

LOAD
to the 
CRYOMODULES 
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COMMISSIONING REMARKS

> Installation work in parallel with 
RF station commissioning
 No transport (scaffolding, modules, 

girders…)  during klystron operation

 Careful planning (schedule, shifts)

> Tunnel access
 limited space next to installed cyromodules

 keep access path free (equipment, tools, etc…)
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COMMISSIONING REMARKS

> Installation work in parallel with 
RF station commissioning
 No transport (scaffolding, modules, 

girders…)  during klystron operation

 Careful planning (schedule, shifts)

> Tunnel access
 limited space next to installed cyromodules

 keep access path free (equipment, tools, etc…)

 oxygen packs

 bicycle + trailer (L3: 0.5 – 1.5 km!)

> Optimizing installation granularity
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SUMMARY

> Injector
 Feb. 2015: first accelerated beam!

 May-Aug. 2015: A1/AH1 installation

 Oct. 2015: injector cool down and cold commissioning

> Main linac
 May 2015: commissioning of first RF station: L1.A2

 June 2015: commissioning of L3.A6-A8

 Summer 2016: commissioning of the last RF station

> Quality control / pre-commissioning is essential
 “check as much as you can, as early as you can”

> Optimizing installation based on experience acquired 
with first RF station
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SUMMARY

> Thanks to all my colleagues for the 
hard work before, during and after 
installation.

> Thank you to Dirk Noelle for the 
permission to use his pictures.

> Thank you for you attention!

> References:

IPAC 2012: “The European XFEL LLRF system”
MIXDES 2013: “MTCA.4 LLRF system for the European XFEL” 
IPAC 2013: “Recent developments of the European XFEL LLRF system“
IPAC 2014: “The European XFEL RF gun commissioning and LLRF linac installation”



<<
  /ASCII85EncodePages true
  /AllowTransparency false
  /AutoPositionEPSFiles false
  /AutoRotatePages /None
  /Binding /Left
  /CalGrayProfile ()
  /CalRGBProfile (sRGB IEC61966-2.1)
  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)
  /sRGBProfile (sRGB IEC61966-2.1)
  /CannotEmbedFontPolicy /Warning
  /CompatibilityLevel 1.6
  /CompressObjects /Off
  /CompressPages true
  /ConvertImagesToIndexed true
  /PassThroughJPEGImages true
  /CreateJobTicket false
  /DefaultRenderingIntent /Default
  /DetectBlends true
  /DetectCurves 0.0000
  /ColorConversionStrategy /LeaveColorUnchanged
  /DoThumbnails false
  /EmbedAllFonts true
  /EmbedOpenType true
  /ParseICCProfilesInComments true
  /EmbedJobOptions true
  /DSCReportingLevel 0
  /EmitDSCWarnings false
  /EndPage -1
  /ImageMemory 524288
  /LockDistillerParams true
  /MaxSubsetPct 100
  /Optimize true
  /OPM 1
  /ParseDSCComments false
  /ParseDSCCommentsForDocInfo false
  /PreserveCopyPage true
  /PreserveDICMYKValues true
  /PreserveEPSInfo false
  /PreserveFlatness true
  /PreserveHalftoneInfo false
  /PreserveOPIComments false
  /PreserveOverprintSettings true
  /StartPage 1
  /SubsetFonts false
  /TransferFunctionInfo /Preserve
  /UCRandBGInfo /Remove
  /UsePrologue false
  /ColorSettingsFile ()
  /AlwaysEmbed [ true
    /ABSALOM
    /AgencyFB-Bold
    /AgencyFB-Reg
    /Algerian
    /ALIBI
    /AllegroBT-Regular
    /Arial-Black
    /Arial-BlackItalic
    /Arial-BoldItalicMT
    /Arial-BoldMT
    /Arial-ItalicMT
    /ArialMT
    /ArialNarrow
    /ArialNarrow-Bold
    /ArialNarrow-BoldItalic
    /ArialNarrow-Italic
    /ArialRoundedMTBold
    /ArialUnicodeMS
    /AvantGardeITCbyBT-Book
    /AvantGardeITCbyBT-BookOblique
    /AvantGardeITCbyBT-Demi
    /AvantGardeITCbyBT-DemiOblique
    /BankGothicBT-Medium
    /BaskOldFace
    /Batang
    /BATAVIA
    /Bauhaus93
    /BellMT
    /BellMTBold
    /BellMTItalic
    /BenguiatITCbyBT-Bold
    /BerlinSansFB-Bold
    /BerlinSansFBDemi-Bold
    /BerlinSansFB-Reg
    /BernardMT-Condensed
    /BernhardFashionBT-Regular
    /BernhardModernBT-Bold
    /BernhardModernBT-BoldItalic
    /BlackadderITC-Regular
    /BodoniMT
    /BodoniMTBlack
    /BodoniMTBlack-Italic
    /BodoniMT-Bold
    /BodoniMT-BoldItalic
    /BodoniMTCondensed
    /BodoniMTCondensed-Bold
    /BodoniMTCondensed-BoldItalic
    /BodoniMTCondensed-Italic
    /BodoniMT-Italic
    /BodoniMTPosterCompressed
    /BookAntiqua
    /BookAntiqua-Bold
    /BookAntiqua-BoldItalic
    /BookAntiqua-Italic
    /BookmanOldStyle
    /BookmanOldStyle-Bold
    /BookmanOldStyle-BoldItalic
    /BookmanOldStyle-Italic
    /BookshelfSymbolSeven
    /BradleyHandITC
    /BremenBT-Bold
    /BritannicBold
    /Broadway
    /BrushScriptMT
    /Calibri
    /Calibri-Bold
    /Calibri-BoldItalic
    /Calibri-Italic
    /CalifornianFB-Bold
    /CalifornianFB-Italic
    /CalifornianFB-Reg
    /CalisMTBol
    /CalistoMT
    /CalistoMT-BoldItalic
    /CalistoMT-Italic
    /Cambria
    /Cambria-Bold
    /Cambria-BoldItalic
    /Cambria-Italic
    /CambriaMath
    /Candara
    /Candara-Bold
    /Candara-BoldItalic
    /Candara-Italic
    /CASMIRA
    /Castellar
    /Centaur
    /Century
    /CenturyGothic
    /CenturyGothic-Bold
    /CenturyGothic-BoldItalic
    /CenturyGothic-Italic
    /CenturySchoolbook
    /CenturySchoolbook-Bold
    /CenturySchoolbook-BoldItalic
    /CenturySchoolbook-Italic
    /CharlesworthBold
    /Chiller-Regular
    /ColonnaMT
    /ComicSansMS
    /ComicSansMS-Bold
    /Consolas
    /Consolas-Bold
    /Consolas-BoldItalic
    /Consolas-Italic
    /Constantia
    /Constantia-Bold
    /Constantia-BoldItalic
    /Constantia-Italic
    /CooperBlack
    /CopperplateGothic-Bold
    /CopperplateGothicBT-Bold
    /CopperplateGothic-Light
    /Corbel
    /Corbel-Bold
    /Corbel-BoldItalic
    /Corbel-Italic
    /CourierNewPS-BoldItalicMT
    /CourierNewPS-BoldMT
    /CourierNewPS-ItalicMT
    /CourierNewPSMT
    /CurlzMT
    /DauphinPlain
    /EdwardianScriptITC
    /ELEGANCE
    /Elephant-Italic
    /Elephant-Regular
    /ELLIS
    /English111VivaceBT-Regular
    /EngraversMT
    /ErasITC-Bold
    /ErasITC-Demi
    /ErasITC-Light
    /ErasITC-Medium
    /EstrangeloEdessa
    /EXCESS
    /FelixTitlingMT
    /FootlightMTLight
    /ForteMT
    /FranklinGothic-Book
    /FranklinGothic-BookItalic
    /FranklinGothic-Demi
    /FranklinGothic-DemiCond
    /FranklinGothic-DemiItalic
    /FranklinGothic-Heavy
    /FranklinGothic-HeavyItalic
    /FranklinGothic-Medium
    /FranklinGothic-MediumCond
    /FranklinGothic-MediumItalic
    /FreestyleScript-Regular
    /FrenchScriptMT
    /FuturaBlackBT-Regular
    /FuturaBT-Bold
    /FuturaBT-BoldItalic
    /FuturaBT-ExtraBlack
    /FuturaBT-Light
    /FuturaBT-LightItalic
    /Garamond
    /Garamond-Bold
    /Garamond-Italic
    /Gautami
    /GENUINE
    /Georgia
    /Georgia-Bold
    /Georgia-BoldItalic
    /Georgia-Italic
    /Gigi-Regular
    /GillSansMT
    /GillSansMT-Bold
    /GillSansMT-BoldItalic
    /GillSansMT-Condensed
    /GillSansMT-ExtraCondensedBold
    /GillSansMT-Italic
    /GillSans-UltraBold
    /GillSans-UltraBoldCondensed
    /GloucesterMT-ExtraCondensed
    /GoudyHandtooledBT-Regular
    /GoudyOldStyleBT-Bold
    /GoudyOldStyleBT-BoldItalic
    /GoudyOldStyleBT-Italic
    /GoudyOldStyleBT-Roman
    /GoudyOldStyleT-Bold
    /GoudyOldStyleT-Italic
    /GoudyOldStyleT-Regular
    /GoudyStout
    /Haettenschweiler
    /HarlowSolid
    /Harrington
    /HELTERSKELTER
    /HERMAN
    /HighTowerText-Italic
    /HighTowerText-Reg
    /Humanist521BT-Bold
    /Humanist521BT-BoldItalic
    /Humanist521BT-Italic
    /Humanist521BT-Roman
    /Impact
    /ImprintMT-Shadow
    /InformalRoman-Regular
    /ISABELLE
    /JOAN
    /Jokerman-Regular
    /JuiceITC-Regular
    /JUSTICE
    /KabelITCbyBT-Book
    /KabelITCbyBT-Ultra
    /Kartika
    /KristenITC-Regular
    /KunstlerScript
    /Latha
    /LatinWide
    /Lithograph-Bold
    /LithographLight
    /LucidaBright
    /LucidaBright-Demi
    /LucidaBright-DemiItalic
    /LucidaBright-Italic
    /LucidaCalligraphy-Italic
    /LucidaConsole
    /LucidaFax
    /LucidaFax-Demi
    /LucidaFax-DemiItalic
    /LucidaFax-Italic
    /LucidaHandwriting-Italic
    /LucidaSans
    /LucidaSans-Demi
    /LucidaSans-DemiItalic
    /LucidaSans-Italic
    /LucidaSans-Typewriter
    /LucidaSans-TypewriterBold
    /LucidaSans-TypewriterBoldOblique
    /LucidaSans-TypewriterOblique
    /LucidaSansUnicode
    /Magneto-Bold
    /MaiandraGD-Regular
    /MANDELA
    /Mangal-Regular
    /Mathematica1
    /Mathematica1-Bold
    /Mathematica1Mono
    /Mathematica1Mono-Bold
    /Mathematica2
    /Mathematica2-Bold
    /Mathematica2Mono
    /Mathematica2Mono-Bold
    /Mathematica3
    /Mathematica3-Bold
    /Mathematica3Mono
    /Mathematica3Mono-Bold
    /Mathematica4
    /Mathematica4-Bold
    /Mathematica4Mono
    /Mathematica4Mono-Bold
    /Mathematica5
    /Mathematica5-Bold
    /Mathematica5Mono
    /Mathematica5Mono-Bold
    /Mathematica6
    /Mathematica6Bold
    /Mathematica6Mono
    /Mathematica6MonoBold
    /Mathematica7
    /Mathematica7Bold
    /Mathematica7Mono
    /Mathematica7MonoBold
    /MATTEROFFACT
    /MaturaMTScriptCapitals
    /MICRODOT
    /MicrosoftSansSerif
    /Mistral
    /Modern-Regular
    /MonotypeCorsiva
    /MS-Gothic
    /MS-Mincho
    /MSOutlook
    /MS-PGothic
    /MS-PMincho
    /MSReferenceSansSerif
    /MSReferenceSpecialty
    /MS-UIGothic
    /MT-Extra
    /MVBoli
    /NATURALBORN
    /NEOLITH
    /NiagaraEngraved-Reg
    /NiagaraSolid-Reg
    /OCRAExtended
    /OldEnglishTextMT
    /Onyx
    /OPENCLASSIC
    /OzHandicraftBT-Roman
    /PalaceScriptMT
    /PalatinoLinotype-Bold
    /PalatinoLinotype-BoldItalic
    /PalatinoLinotype-Italic
    /PalatinoLinotype-Roman
    /Papyrus-Regular
    /Parchment-Regular
    /Perpetua
    /Perpetua-Bold
    /Perpetua-BoldItalic
    /Perpetua-Italic
    /PerpetuaTitlingMT-Bold
    /PerpetuaTitlingMT-Light
    /Playbill
    /PMingLiU
    /PoorRichard-Regular
    /PosterBodoniBT-Roman
    /PRETEXT
    /Pristina-Regular
    /PUPPYLIKE
    /Raavi
    /RADAGUND
    /RageItalic
    /Ravie
    /REALVIRTUE
    /Rockwell
    /Rockwell-Bold
    /Rockwell-BoldItalic
    /Rockwell-Condensed
    /Rockwell-CondensedBold
    /Rockwell-ExtraBold
    /Rockwell-Italic
    /ScriptMTBold
    /SerifaBT-Bold
    /SerifaBT-Italic
    /SerifaBT-Roman
    /SerifaBT-Thin
    /SHELMAN
    /ShowcardGothic-Reg
    /Shruti
    /SimSun
    /SnapITC-Regular
    /SouvenirITCbyBT-DemiItalic
    /SouvenirITCbyBT-Light
    /SouvenirITCbyBT-LightItalic
    /Staccato222BT-Regular
    /Stencil
    /Swiss911BT-ExtraCompressed
    /Sylfaen
    /SymbolMT
    /Tahoma
    /Tahoma-Bold
    /TempusSansITC
    /TimesNewRomanPS-BoldItalicMT
    /TimesNewRomanPS-BoldMT
    /TimesNewRomanPS-ItalicMT
    /TimesNewRomanPSMT
    /Trebuchet-BoldItalic
    /TrebuchetMS
    /TrebuchetMS-Bold
    /TrebuchetMS-Italic
    /TRENDY
    /Tunga-Regular
    /TwCenMT-Bold
    /TwCenMT-BoldItalic
    /TwCenMT-Condensed
    /TwCenMT-CondensedBold
    /TwCenMT-CondensedExtraBold
    /TwCenMT-Italic
    /TwCenMT-Regular
    /TypoUprightBT-Regular
    /Verdana
    /Verdana-Bold
    /Verdana-BoldItalic
    /Verdana-Italic
    /VinerHandITC
    /Vivaldii
    /VladimirScript
    /Vrinda
    /Webdings
    /Wingdings2
    /Wingdings3
    /Wingdings-Regular
    /WP-ArabicScriptSihafa
    /WP-ArabicSihafa
    /WP-BoxDrawing
    /WP-CyrillicA
    /WP-CyrillicB
    /WP-GreekCentury
    /WP-GreekCourier
    /WP-GreekHelve
    /WP-HebrewDavid
    /WP-IconicSymbolsA
    /WP-IconicSymbolsB
    /WP-Japanese
    /WP-MathA
    /WP-MathB
    /WP-MathExtendedA
    /WP-MathExtendedB
    /WP-MultinationalAHelve
    /WP-MultinationalARoman
    /WP-MultinationalBCourier
    /WP-MultinationalBHelve
    /WP-MultinationalBRoman
    /WP-MultinationalCourier
    /WP-Phonetic
    /WPTypographicSymbols
    /ZapfElliptical711BT-Bold
    /ZapfElliptical711BT-BoldItalic
    /ZapfElliptical711BT-Italic
    /ZapfElliptical711BT-Roman
    /ZurichBT-RomanExtended
    /ZWAdobeF
  ]
  /NeverEmbed [ true
  ]
  /AntiAliasColorImages false
  /CropColorImages true
  /ColorImageMinResolution 300
  /ColorImageMinResolutionPolicy /OK
  /DownsampleColorImages true
  /ColorImageDownsampleType /Bicubic
  /ColorImageResolution 300
  /ColorImageDepth -1
  /ColorImageMinDownsampleDepth 1
  /ColorImageDownsampleThreshold 1.50000
  /EncodeColorImages true
  /ColorImageFilter /DCTEncode
  /AutoFilterColorImages true
  /ColorImageAutoFilterStrategy /JPEG
  /ColorACSImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /ColorImageDict <<
    /QFactor 0.76
    /HSamples [2 1 1 2] /VSamples [2 1 1 2]
  >>
  /JPEG2000ColorACSImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 15
  >>
  /JPEG2000ColorImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 15
  >>
  /AntiAliasGrayImages false
  /CropGrayImages true
  /GrayImageMinResolution 300
  /GrayImageMinResolutionPolicy /OK
  /DownsampleGrayImages true
  /GrayImageDownsampleType /Bicubic
  /GrayImageResolution 300
  /GrayImageDepth -1
  /GrayImageMinDownsampleDepth 2
  /GrayImageDownsampleThreshold 1.50000
  /EncodeGrayImages true
  /GrayImageFilter /DCTEncode
  /AutoFilterGrayImages true
  /GrayImageAutoFilterStrategy /JPEG
  /GrayACSImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /GrayImageDict <<
    /QFactor 0.76
    /HSamples [2 1 1 2] /VSamples [2 1 1 2]
  >>
  /JPEG2000GrayACSImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 15
  >>
  /JPEG2000GrayImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 15
  >>
  /AntiAliasMonoImages false
  /CropMonoImages true
  /MonoImageMinResolution 1200
  /MonoImageMinResolutionPolicy /OK
  /DownsampleMonoImages true
  /MonoImageDownsampleType /Bicubic
  /MonoImageResolution 1200
  /MonoImageDepth -1
  /MonoImageDownsampleThreshold 1.50000
  /EncodeMonoImages true
  /MonoImageFilter /CCITTFaxEncode
  /MonoImageDict <<
    /K -1
  >>
  /AllowPSXObjects false
  /CheckCompliance [
    /None
  ]
  /PDFX1aCheck false
  /PDFX3Check false
  /PDFXCompliantPDFOnly false
  /PDFXNoTrimBoxError true
  /PDFXTrimBoxToMediaBoxOffset [
    0.00000
    0.00000
    0.00000
    0.00000
  ]
  /PDFXSetBleedBoxToMediaBox true
  /PDFXBleedBoxToTrimBoxOffset [
    0.00000
    0.00000
    0.00000
    0.00000
  ]
  /PDFXOutputIntentProfile (None)
  /PDFXOutputConditionIdentifier ()
  /PDFXOutputCondition ()
  /PDFXRegistryName (http://www.color.org)
  /PDFXTrapped /False

  /CreateJDFFile false
  /SyntheticBoldness 1.000000
  /Description <<
    /ENG ()
    /ENU (Setup for JACoW - paper size, embed all fonts, compression, Acrobat 7 compatibility.)
  >>
>> setdistillerparams
<<
  /HWResolution [600 600]
  /PageSize [595.000 791.000]
>> setpagedevice


